



PROJECT PROPOSAL & KICKOFF BRIEF

GPS Ushering and Events — Website Project

What we've understood about your project, what to expect along the way, and what we'll need from you to get started.

1. Understanding Your Project

GPS Ushering and Events provides professional ushering and event support — weddings, corporate events, funerals, conferences, birthdays, concerts and other special occasions — across Ghana, serving event planners, corporate organizations, couples, funeral organizers, schools, churches and brands.

The goal of this website is to present that work with the professionalism, elegance and reliability it deserves: a place for prospective clients to see past events, understand the range of services on offer, and reach out to book with confidence.

What the site will include

PAGE	PURPOSE
Home	First impression, service highlights, and a clear path to booking
About Us	Your story, mission and what sets your team apart
Services	Full breakdown of every event type you support
Gallery	Photos from past events, filterable by category
Testimonials	Client reviews and social proof
FAQ	Answers to the questions clients ask most before booking
Book Us / Contact	Booking form, WhatsApp chat, phone/email, and a map to your location

Features included

- Mobile-friendly design that looks sharp on any phone, tablet or laptop
- Booking/inquiry form, with submissions organized in a private dashboard so nothing gets lost
- One-tap WhatsApp chat button on every page
- Social media links (Facebook, Instagram, TikTok)
- Google Maps location on the Book Us page
- Search engine optimization (SEO) targeting terms like "ushering services in Ghana," "professional ushers in Accra" and "wedding ushers in Accra"
- A private content editor so services, gallery photos, testimonials and FAQ answers can be updated without touching any code

2. Proposed Timeline

Based on the requested completion window of 2–4 weeks, here is a realistic phase-by-phase schedule. It assumes content and feedback are provided promptly at each stage — the single biggest factor in whether a project finishes in 2 weeks or closer to 4 is how quickly requested materials and approvals come back.

PHASE	FOCUS	ESTIMATED DURATION
1. Discovery & Content Collection	Confirm scope, collect logo, photos, contact details and social links (see Section 3)	2–3 days
2. Design	Visual design of the Home page and one interior page for your approval before full build	3–4 days
3. Development	Build all seven pages, booking system, and content editor	5–7 days
4. Content & Review	Real photos and text added in; your review and revision round	2–3 days
5. Testing	Cross-device and cross-browser checks, form and link testing	1–2 days
6. Launch	Domain connected, site goes live, walkthrough of the admin tools	1–2 days

Total: roughly 3 weeks from kickoff to launch, assuming materials and feedback are provided within a day or two of each request. Delays in supplying photos, logo, or approvals will extend the timeline by the same amount of time.

If there's a specific event or date the site needs to be live for, let us know now so the schedule can be built around it.

3. What We'll Need From You Before We Begin

Having these ready before development starts keeps the timeline above realistic — the earlier they're in hand, the smoother (and faster) everything moves.

Brand & content

- ☐ Your logo file(s) — ideally the original/vector version (e.g. AI, EPS or SVG) plus a PNG
- ☐ Photos and videos from past events — as many high-quality images as you can share, ideally sorted by event type (weddings, corporate, funerals, etc.)
- ☐ Any existing testimonials or client reviews you have permission to publish (name + quote)
- ☐ Your "About Us" story — or confirmation you'd like us to draft it for your review, as discussed

Contact & business details

- ☐ Business phone number and WhatsApp number
- ☐ Business email address
- ☐ Physical address or general location (for the map and local search)
- ☐ Links or handles for Facebook, Instagram and TikTok

Domain & hosting

- ☐ Your preferred domain name — we'd suggest **gpsusheringandevents.com** as the closest match to your business name, with **gpsushering.com** or **gpseventsggh.com** as backups if it's unavailable
- ☐ Confirmation that we should register the domain and set up hosting on your behalf, as requested — domain registration typically runs about \$10–15/year; the hosting itself uses free-tier services suited to a site this size, so there's no separate hosting bill to start

Timeline

- ☐ Confirmation of any hard deadline (e.g. an event the site must be ready for)

4. Process, Revisions & What Happens After Launch

Approval checkpoints

You'll review and sign off at two points: after the initial design (Phase 2) and after real content is added in (Phase 4). *[Insert your revision policy — e.g. "up to two rounds of revisions are included at each checkpoint; additional rounds are billed at ..."]*

After launch

Once live, day-to-day updates — adding a new testimonial, swapping a gallery photo, editing a service description — can be done by you directly through the site's built-in content editor, with no need to come back to us for routine changes. Booking requests submitted through the site are organized in a private dashboard so none get lost in email or WhatsApp.

For anything beyond that — new features, design changes, or ad-hoc support — *[Insert your ongoing support/maintenance terms — e.g. a monthly retainer, hourly rate, or per-request pricing]*.

Investment

ITEM	ESTIMATE
Website development (design, build, content editor, booking system)	<i>[Your quote]</i>
Domain registration (annual, paid to registrar)	~\$10–15/year
Hosting	Free tier to start
Ongoing support after launch	<i>[Your rate/retainer]</i>

Next steps

1. Review this brief and let us know if anything needs adjusting.
2. Gather the items listed in Section 3.
3. Confirm your preferred domain name and any hard launch deadline.

Once we have your go-ahead and the items above, we'll lock in the schedule and get started.